¥5€0110-90-309

ID | Task Name Durati Start Finish 1:'1":6 J19]22]25T28] 1 ] a7 J10] 13~||a¥6 [19] 2225 [28]31 [ 3]s
1 EMERGENCY FIRE PROTECT. SYS 67d| Mon 4/14/97 Tue 7/15/97

2  |Design 15d | Mon 4/14/97 Fri 5/2/97

3 IRI/FM 25d Mon 5/5/97 Fri 6/6/97

4 Procurment 30d Mon 6/9/97 Fri 7/18/97

5 Clear Area (DAC) 15d| Mon 5/12/97 Fri 5/30/97

6 Construction 19d Mon 7/7/97 | Thu 7/31/97

7 Test/Acceptance 8d| Wed 7/30/97 Fri 8/8/97

8

9 COMPRESSED AIR SYSTEM 48d Tue 4/29/97 Thu 7/3/97

10 | Design 19d Tue 4/29/97 Fri 5/23/97

11 Bid/Award 9d Fri 5/23/97 Wed 6/4/97

12 | Construction 19d Mon 6/9/97 Thu 7/3/97

13

14 |HAZMAT DISPOSAL YARD 28d Tue 4/22/97 Thu 5/29/97

15 | Design (DAC) 11d Tue 4/22/97 Tue 5/6/97

16 Bid/Award 8d Wed 5/7/97 Fri 5/16/97

17 | Construction 5d| Mon 5/19/97 Fri 5/23/97

18 Relocation 4d Mon 5/26/97 Thu 5/29/97

19
20 |PRC REFRIG/FREEZER 44d Tue 4/22/97 Fri 6/20/97
21 Design (DAC) 6d Tue 4/22/97 Tue 4/29/97
22 | Procurement 23d | Wed 4/30/97 Fri 5/30/97
23 |Installation 15d Mon 6/2/97 Fri 6/20/97

Task Summary ﬁ Rolled Up Progress NN
g;‘:’:".tr:ue 42997 Progress PN Rolled Up Task
Milestone ’ Rolled Up Milestone <>

TORRANCE PHASE 1A DEMO
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§6€0110-90-309

ID | Task Name Durati Start Finish 1:TI:6 [19]225]28] 1+ | 4] 7 ]10] 13~[|a¥6 [19]22[25[28[31[3 [ 6
24 | Relocation (DAC) 2d Thu 6/19/97 Fri 6/20/97 ;
25
26 MAINTENANCE STOCKROOM (B/40 14d Mon 5/5/97 Thu 5/22/97
27 | Relocation (DAC) 14d Mon 5/5/97| Thu 5/22/97
28
29 |B/41BOILER BLDG 10d| Mon 5/12/97 Fri 5/23/97
30 Relocation (DAC) 10d Mon 5/12/97 Fri 5/23/97
31
32 |COMMERCIAL TOOLING 19d Mon 5/5/97 Thu 5/29/97
33 Level B/29 Pad Sd Mon 5/5/97 Fri 5/9/97
34 | Fence Relocation 2d Thu 5/8/97 Fri 5/9/97
38 | Tooling Relocation (DAC) 14d| Mon 5/12/97 Thu 5/29/97
36 | Box/Shelving Relocation (DAC) 14d| Mon 5/12/97 Thu 5/29/97
37
38 B/21 BOTTLE HOUSE 5d Mon 5/12/97 Fri 5/16/97
39 Relocation (DAC) Sd Mon 5/12/97 Fri 5/16/97
40
41 B/66-1 TRANSPORTATION 10d Mon 5/5/97 Fri 5/16/97
42 | Electrical Work 5d Mon 5/5/97 Fri 5/9/97
43 Relocation (DAC) Sd Mon 5/12/97 Fri 5/16/97
44
45 |STEAM SLAB 5d Mon §/12/97 Fri 5/16/97
46 Relocation (DAC) 5d Mon 5/12/97 Fri 56/16/97
Task Summary _ Rolled Up Progress I
e e 4/29/57 Progress IS Rolled Up Task
Milestone ‘ Rolled Up Milestone <>

TORRANCE PHASE 1A DEMO
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96€01L10-90-3084

ID | Task Name Durati Start Finish 1:7":6 [19]2]25 28] 1 a7 [10] 13N||a¥6 [19[22]25[28[31 [ 3] 6
47 {
48 |HYDE WASTE TREATMENT 10d| Mon 5/12/97 Fri 5/23/97
49 Relocation (DAC) 10d| Mon 5/12/97 Fri 6/23/97
50
51 PHASE 1A DEMOLITION 112d| Mon 4/28/97 Tue 9/30/97
52 |Bid Documents Sd| Mon 4/28/97 Fri 5/2/97
53 Bid/Award 11d Fri 5/2/97 Fri 5/16/97
84 | Construction Fence 2d| Thu5/29/97 Fri 5/30/97
§5 | Demolition 65d Mon 6/2/97 Fri 8/29/97
56 | Asbestos Removal 35d Mon 6/9/97 Fri 7/25/97
§7 | Soil Remediation 56d Tue 7/115/97 Tue 9/30/97
Task Summary ﬁ Rolled Up Progress NN
Bra‘:l::c ':':u e 4/20/97 Progress I = Rolled Up Task
Milestone ’ Rolled Up Milestone <>

TORRANCE PHASE 1A DEMO
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15€0L10-90-3089

ID [Task Name Durati Start Finish 9 | 12 Tu:‘sel 18 | 21 [ 24 | 27 | lao '3 76 ]9T]12 ]J:’éyl 182124127 | 30 [ 2
1 EMERGENCY FIRE PROTECT. SYS 67d| Mon 4/14/97 Tue 7/15/97 [ 3 ;
2 Design 15d|{ Mon 4/14/97 Fri 5/2/97 )
3 IRI/FM 25d Mon 5/5/97 Fri 6/6/97
4 Procurment 30d Mon 6/9/97 Fri 7/18/97
§ |Clear Area (DAC) 156d | Mon 5/12/97 Fri 5/30/97
6 Construction 19d Mon 7/7/97 Thu 7/31/97
7 Test/Acceptance 8d| Wed 7/30/97 Fri 8/8/97
8
9 COMPRESSED AIR SYSTEM 48d Tue 4/29/97 Thu 7/3/97
10 | Design 19d Tue 4/29/97 Fri 5/23/97
11 Bid/Award 9d Fri 5/23/97 Wed 6/4/97
12 | Construction 19d Mon 6/9/97 Thu 7/3/97
13
14 | HAZMAT DISPOSAL YARD 28d Tue 4/22/97 Thu 5/29/97
15 Design (DAC) 11d Tue 4/22/97 Tue 5/6/97
16 Bid/Award 8d Wed 5/7/97 Fri 5/16/97
17 | Construction 8d| Mon5/19/97 Fri 5/23/97
18 | Relocation 4d |  Mon 5/26/97 Thu 5/29/97
19
20 PRC REFRIG/FREEZER 44d Tue 4/22/97 Fri 6/20/97 &
21 Design (DAC) 6d Tue 4/22/97 Tue 4/29/97 N
22 | Procurement 23d| Wed 4/30/97 Fri 5/30/97
23 Installation 15d Mon 6/2/97 Fri 6/20/97
Task Summary Y  Rolied Up Progress I_—
POl o 4/20/57 Progress NSNS Rolled Up Task
Milestone ’ Rolled Up Milestone <>
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86€0L10-90-3084

ID | Task Name Durati Start Finish 9 [ 12 Tur:l 1821 J2a[27] Lo ]3] 6912 IJ:‘;y[ 1821 [24]27[30] 2
24 | Relocation (DAC) 2d Thu 6/19/97 Fri 6/20/97 i ;
25
26 MAINTENANCE STOCKROOM (B/40 14d Mon 5/5/97 Thu 5/22/97
27 | Relocation (DAC) 14d Mon 5/5/97 Thu 5/22/97
28
29 |B/41BOILER BLDG 10d Mon 5/12/97 Fri 5/23/97
30 Relocation (DAC) 10d Mon §/12/97 Fri 5/23/97
31
32 | COMMERCIAL TOOLING 19d Mon 5/5/97 Thu 5/29/97
33 Level B/29 Pad 5d Mon 5/5/97 Fri 5/9/97
34 | Fence Relocation 2d Thu 5/8/97 Fri 5/9/97
35 | Tooling Relocation (DAC) 14d| Mon 5/12/97 Thu 5/289/97
36 | Box/Shelving Relocation (DAC) 14d| Mon 5/12/97 Thu 5/29/97
37
38 |B/21BOTTLE HOUSE Sd| Mon 512/97 Fri 5/16/97
39 | Relocation (DAC) Sd| Mon 5/12/97 Fri 5/16/97
40
41 B/66-1 TRANSPORTATION 10d Mon 5/5/97 Fri 5/16/97
42 Electrical Work Sd Mon 5/5/97 Fri 5/9/97
43 Relocation (DAC) Sd| Mon5/12/97 Fri 5/16/97
44
45 | STEAM SLAB 5d Mon 5/12/97 Fri 5/16/97
46 | Relocation (DAC) 5d Mon 5/12/97 Fri §/16/97
Task Summary ~ Rolied Up Progress I
graczjee:c #ue 4/29/97 Progress T Rolled Up Task
Milestone . 2 Rolled Up Milestone <>

TORRANCE PHASE 1A DEMO
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65€0L10-90-3089

ID | Task Name Durati Start Finish 9 | 12 Tu:‘;] 18[21[24]27] go [3]e6]9]12 IJ:‘;yl 1821 2427 ] 30 P2
47 § :
48 |HYDE WASTE TREATMENT 10d| Mon 5/12/97 Fri 5/23/97
49 | Relocation (DAC) 10d| Mon 5/12/97 Fri 5/23/97
50
§1 |PHASE 1A DEMOLITION 112d| Mon 4/28/97| Tue 9/30/97
§2 |Bid Documents Sd| Mon 4/28/97 Fri 5/2/97 |
53 | Bid/Award 11d Fri 5/2/97 Fri 5/16/97
§4 | Construction Fence 2d| ThuS/29/97 Fri 5/30/97
§5 | Demolition 65d Mon 6/2/97 Fri 8/29/97
56 | Asbestos Removal 35d Mon 6/9/97 Fri 7/25/97 .
§7 | Soil Remediation S6d| Tue7/15/97 Tue 9/30/97
Task Summary Y  Rolied Up Progress I MMSG—_——
g::j:f ':':u e 4/29/97 Progress I Rolled Up Task
Milestone ’ Rolled Up Milestone <>

TORRANCE PHASE 1A DEMO
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09€0L10-90-3089

August September
ID | Task Name Durati Start Finish 5 [ 8 [11[1afl17]2o][23]26[22[ 1 J4[7[1w0]13]16[19][22]257 28
1 EMERGENCY FIRE PROTECT. SYS 67d| Mon 4/14/97 Tue 7/15/97 ;
2 Design 15d| Mon 4/14/97 Fri 6/2/97
3 IRI/FM 25d Mon 5/5/97 Fri 6/6/97
4 Procurment 30d Mon 6/9/97 Fri 7/18/97
5 Clear Area (DAC) 15d| Mon 5/12/97 Fri 5/30/97
6 Construction 18d Mon 7/7/197 Thu 7/31/97
7 Test/Acceptance 8d| Wed 7/30/97 Fri 8/8/97
8
9 |COMPRESSED AIR SYSTEM 48d| Tue 4/29/97 Thu 7/3/97
10 | Design 19d Tue 4/29/97 Fri 5/23/97
1 Bid/Award 9d Fri 5/23/97 Wed 6/4/97
12 | Construction 19d Mon 6/9/97 Thu 7/3/97
13
14 |HAZMAT DISPOSAL YARD 28d Tue 4/22/97 Thu 5/29/97
15 | Design (DAC) 11d Tue 4/22/97 Tue 5/6/97
16 | Bid/Award 8d Wed 5/7/97 Fri 5/16/97
17 | Construction Sd| Mon 5/19/97 Fri 5/23/97
18 | Relocation 4d| Mon 5/26/97 Thu 5/29/97
19
20 | PRC REFRIG/FREEZER 44d Tue 4/22/97 Fri 6/20/97
21 Design (DAC) 6d Tue 4/22/97 Tue 4/29/97
22 | Procurement 23d| Wed 4/30/97 Fri 5/30/97
23 | Installation 15d Mon 6/2/97 Fri 6/20/97
Task Summary Y  Rolled Up Progress I _——
E;‘:j:c 1t.:u e 4/20/97 Progress I Rolled Up Task
Milestone 2 Rolled Up Milestone <>

TORRANCE PHASE 1A DEMO
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August September
ID | Task Name Durati Start Finish 5|18 [1M[14]17]20[23[26]20[ 1 477 J10[13[16J19]22 2571 28
47
48 |HYDE WASTE TREATMENT 10d| Mon 5/12/97 Fri 5/23/97
49 | Relocation (DAC) 10d| Mon 5/12/97 Fri 5/23/97
50

§1 | PHASE 1A DEMOLITION 112d| Mon 4/28/97 Tue 9/30/97

52 Bid Documents 5d Mon 4/28/97 Fri 5/2/97

§3 | Bid/Award 11d Fri 5/2/97 Fri 5/16/97

64 | Construction Fence 2d Thu 5/29/97 Fri 5/30/97

55 Demolition 65d Mon 6/2/97 Fri 8/29/97

66 | Asbestos Removal 35d Mon 6/9/97 Fri 7/25/97

57 Soil Remediation 56d Tue 7/15/97 Tue 9/30/97

Task Summary Y  Rolled Up Progress  I_—_—_———
Project:
S
Date: Tue 4/29/97 Progress Rolled Up Task
Milestone L 2 Rolled Up Milestone >
TORRANCE PHASE 1A DEMO Page 8
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